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Scott R Grace 
Environmental Restoration Management 
DOE/RFFO 

OPERABLE UNIT (OU) 2 FEASIBILITY STUDY DELAY - PJL 317 94 

94 RF 5052 

As discussed during the OU 1 and OU 2 Feasibility Study (FS) stand down meeting held on Friday 
April 22 1994 the OU 2 FS will be delayed to allow regulatory agency comments on the RFVRI 
(RCRA [Resource Conservation and Recovery Act] Feasibility Investigation/ Remedial 
Investigation) Report for OU 2 to be addressed The Phase I of the OU 2 FS cannot resume until 
the contaminants of Concern (COC) Technical Memorandum (TM) portion of the Baseline Risk 
Assessment for OU 2 is complete The COC TM is scheduled for completion on or before 
September 21 1994 

Completion of the COC TM negatively impacts preparation of Preliminary Remediation Goals which 
are included within TM 1 of the OU 2 FS (Work Package 12058) As a result submittal of TM 1 will 
be delayed from June 3 1994 to November 23 1994 Submittal of TM 1 on June 3 1994 is a work 
package external milestone not a DOEIRFFO external milestone to the Environmental Protection 
Agency and the Colorado Department of Health In addition all of the remaining OU 2 FS 
milestones scheduled for fiscal year (FY) 1994 will be delayed until FY 95 as a result of regulatory 
agency comments A Baseline Change Proposal (BCP) will be prepared during May 1994 to 
address schedule scope and cost impacts to the OU 2 FS Work Package (12058) 

If you have questions regarding this correspondence please contact me at telephone extension 
8702 

Peter Laurin 
Operable Unit 2 Project Manager 
Remediation Project Management 
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